
POLREP #19 ' ' ' ., '• , ,
FAIRMONT COKE WORKS
LAFAYETTE STREET . / -
FAIRMONT/ MARION COUNTY, WV 26554 . , ,

ATTN: CHARLIE KLEEMAN, GRZGG CRYSTALL, DEBBIE DIETRICH

I. SITUATION (WEDNESDAY, 2/2/94, 1200 HOURS)
A. OSC POWELL, ETI, WVDEP HANDO, AND TAT MOBED TO' SITE ON L-

.31-94 TO DISCUSS OPTIONS FOR FUTURE OPERATIONS SCHEDULED
TO BEGIN ?-7-94.

B. PERSONNEL ON SCENE: EPA-1, TAT-1, BRCS-6, WVDEP-1.
C. WEATHER ON SCENE: TEMPS IN MID 40'S, PARTLY CLOUDY.
D* PROJECT COSTS:

AGENCY COST AS OF 2/2/94 CEILING

ERGS ' v $ 77,713 $ 135,000
TAT • • ' • $ 27,115 $ 50,000
EPA DIRECT $ 7,684 $ 10,000
EPA INDIRECT $ 11,921 $ 20,000

TOTAL $ 124,433 $ 215,000

UNOBLIGATED FUNDS ' ' . $1,498,000
• ' ' . '. ' ' . ' . • i—-»«»-»«^— — ^— ,'" :. ' ,

. . • • • _ - . SITE CEILING , $1,713,000
1 • .• . ' • • • "' '. , - mmm^mmmmam ' - -i' '

II. ACTIONS TAKEN "
A. SITE WALKTHROUGHS WERE PERFORMED ON 2-1 AND 2-2 FOR

FAMILIARIZATION AND INFORMATION GATHERING PURPOSES. THE
GROUP INSPECTED ALL OF THE SITE BUILDINGS, OXIDATION
PONDS, LANDFILLS, SITE PERIMETER AND ALL OTHER AREAS OF

• ' ' - - • • - ' " ' • CONCERN.' . ' , - • • • • . ' • • ' , , • • • . ' • •
B. SUBSEQUENT DISCUSSIONS INCLUDED ENGINEERING CONTROLS FOR

v THE MIGRATION OF OFFSITE WATER ENTERING THE SITE/ SURFACE
WATER RUNOFF FROM THE SITE; SAMPLING STATEGIES; TREATMENT
SCHEMES; AND GENERAL SITE APPROACH OPTIONS AND
ALTERNATIVES.

C. ALL PERSONNEL DEMOBED FROM SITE ON 2-2-94.
III. FUTURE PLANS

A. ' EPA, TAT, AND ERCS TO MOBE TO SITE ON 2-7-94 TO BEGIN
REMOVAL AND REMEDIAL OPERATIONS.

B^ ERCS TO CONTINUE PREPARATION QF BULKING SCHEMES AND'
ENGINEERING CONTROLS.

EDWARD M. POWELL, OSC
U.S. EPA REGION lit
WHEELING, WV
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